

#### RESEARCH AND DEVELOPMENT

# AD-A226 775

Contract No. N00014-88-C-0571

"A Cryocooler for High Acceleration Applications"



Eighth Quarterly Report

for period

June 15, 1989 through September 14, 1990


Research Support by:

Strategic Defense Initiative/Innovative Science and Technology

Managed by:

Office of Naval Research

Arlington, VA 22217-5000



Prepared by:

Dr. Michael J. Nilles, Project Scientist

Alabama Cryogenic Engineering, Inc.

P.O. Box 2470

Huntsville, AL 35804

September 20, 1990

# A CRYOCOOLER FOR HIGH ACCELERATION APPLICATIONS Contract No. N00014-88-C-0571

## WORK PERFORMED THIS QUARTER

Delays in receiving the heat exchanger material have severely inhibited the progress of this effort during the previous quarter. We have applied for a no-cost extension in order to perform the testing and evaluation portions of the program after delivery of the material. This material is currently in the first stages of final processing.

### WORK PLANNED FOR NEXT QUARTER

Our subcontractor has informed us that delivery of the heat exchanger is expected in December, after which time the testing program will begin.

Accesson For		
DITO	CRA&I TAB punced	<b>V</b>
Justification		
By AD-A 223618 Distribution /		
Avuitati et a Cod <b>es</b>		
Dist	Avail and for special	
A-1		

